

~~SECRET~~~~CONFIDENTIAL~~

TO: Inspection Branch/PD/OL

DATE: 13 April 1961

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: 635 T. O. 1REPORT NO.: 12 (Final)

(If final, so state)

Contractor Address Commodity/Service CL-12Equipment-UNCLASSIFIED
Classification ~~Contract-SECRET~~No. of Prototypes 1 Contract Completion Date 30 November 1960The Contractor is on schedule Yes x NoThe Contractor will remain within his allocated funds x Yes NoAn extension of time will be necessary x Yes NoAll phases of the technical progress are satisfactory x Yes NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments All deliverable items have been received and accepted. The contractor still holds several pieces of GFE. The prototype has been returned to the contractor for repair. The labor involved in repair will probably consume whatever funds remain if any.Recommended Action It is recommended that this task be settled.Date of Visit to Contractor's Plant N.A.Inspected by: Division: OC-3/2-2-EPExtension: 315225X1
25X1~~CONFIDENTIAL~~~~SECRET~~